

A brief status note on Oil palm in Assam State

Assam State was covered under ISOPOM for oil palm development but State had not implemented the programme. Keeping in view, an potential area of 25,000 hectare identified by Dr. Rethinam Committee, in Kamrup (R), Goalpara, and Bongaigaon district of the State. Out of which, an area of 570 ha has been achieved under oil palm cultivation up to March, 2016. State of Assam has also included under Mini Mission-II of National Mission on Oilseeds and Oil palm (NMOOP) which is implemented with effect from 01.04.2016.

Physical progress:

The details of oil palm area expansion target & achievement and production of fresh fruit bunches (FFBs) and crude palm oil (CPO) from the year 2005-06 to 2016-17 are given below:

Year	Area Expansion (in ha)		Production (in MT)	
	Target	Achievement	FFBs	CPO
2005-06	0	0	0	0
2006-07	0	0	0	0
2007-08	0	0	0	0
2008-09	0	0	0	0
2009-10	0	0	0	0
2010-11	0	0	0	0
2011-12	0	0	0	0
2012-13	0	0	0	0
2013-14	0	0	0	0
2014-15	1,000	0	0	0
2015-16	560	560	0	0
2016-17*	1,500	420	0	0
Total Achieved Area 570 ha up to March, 2016				

* Up to September, 2016

Financial progress:

The year-wise details of funds allocation, releases and expenditure from 2012-13 to 2016-17 under ISOPOM and NMOOP are given below:


(Rs. in lakh GOI share)

Year	Allocation	Release	Expenditure
2012-13*	0.00	0.00	0.00
2013-14*	0.00	0.00	0.00
2014-15	270.08	135.85	130.23
2015-16	211.87	105.94	21.76
2016-17	453.04	0.00	0.00

* ISOPOM

During the year 2016-17, Government of India has approved an Annual Action Plan of the State for an amount of Rs. 503.38 lakhs consisting of Rs. 453.04 lakhs as Central share and Rs. 50.34 lakhs as State share for implementing Mini Mission-II for oil palm development under National Mission on Oilseeds and Oil Palm (NMOOP). Out of which, Rs. 0.00 lakh fund has been released to the State and Rs. 89.80 lakhs was lying unspent balance with the State from the previous year. Thus, total amount of Rs. 89.80 lakhs is available with the State for the current year. As per their progress report received for the month of September, 2016 State has utilized Rs. 0.00 lakh and lying unspent balance of Rs. 89.80 lakhs with the State.

Issue: The physical and financial progress report is not being received from the State on regular basis.



Physical & Financial Progress report in respect of MM-II (Oil Palm) for the current year 2016-17.

State: Assam

S. No.	Interventions /Components	Unit	Physical		Financial (GOI share Rs. in lakhs)	
			Target	Ach.	Allo.	Exp.
A.	Area Expansion					
1	Planting Material	ha	1500	420	108.00	0.00
2	Cultivation/ Maintenance cost					
2a	First Year	Ha	1500	240	54.00	0.00
2b	Second Year	Ha	400	100	14.40	0.00
2c	Third Year	Ha	0	0	0.00	0.00
2d	Fourth Year	ha	0	0	0.00	0.00
B.	Production Inputs					
3	Drip irrigation as per NMSA	ha	250	0	52.88	0.00
4	Distribution of pump sets	Nos.	126	0	17.01	0.00
5	Bore wells / Tube wells	Nos.	200	0	45.00	0.00
6	Inputs for inter cropping in Oil Palm fields	ha	650	200	17.55	0.00
7	Construction of Vermi-compost unit	Nos.	150	0	20.25	0.00
8	Water Harvesting Structures / ponds	Nos.	110	0	89.10	0.00
C.	Transfer of Technology inputs components					
9	Training					
9a	Farmers Training	Nos. (Batch)	30	0	6.48	0.00
9b	Training of Extension workers /officers etc.	Nos. (Batch)	5	0	1.62	0.00
D.	Mission Management Expenses & Flexi funds					
10	Mission Management Expenses	-			4.24	0.00
11	Flexi funds	-			22.51	0.00
	Grand Total	-			453.04	0.00

Name of the State: Assam
 Name of the Scheme: National Mission on Oilseeds and Oil Palm (NMOOP)

(Rs. In Lakhs)

Sl. No.	Year	Opening Balance	Allocation	Release	Total Fund available (3+5) = 6	Expenditure	Closing Balance (6-7) = 8
1	2	3	4	5	6	7	8
1	2014-15	0.00	1771.92	885.95	885.95	702.32	183.63
2	2015-16	183.63	1624.10	886.53	1070.16	0.00	1070.16
3	2016-17	1070.16	1875.10		1070.16		

असम राज्य में ऑयल पाम स्थिति पर संक्षिप्त नोट

ऑयल पाम विकास के लिए आइसोपॉम के अंतर्गत असम राज्य को कवर किया गया था लेकिन राज्य ने इस कार्यक्रम को कार्यान्वित नहीं किया। इस पर विचार करते हुए राज्य के कारुप (आर), गोलपारा एवं बनगाईगांव जिले में डॉ. रोथिनाम समिति द्वारा 25,000 हेक्टेयर क्षमतावान क्षेत्र को चिन्हित किया गया। जिसमें से मार्च, 2016 तक ऑयल पाम की खेती के अंतर्गत 570 हेक्टेयर क्षेत्र प्राप्त हुआ है। असम राज्य को राष्ट्रीय तिलहन एवं ऑयल पाम मिशन (एनएमओओपी) के मिनी मिशन- II के अंतर्गत शामिल किया गया है जो 01.04.2016 से कार्यान्वित है। मेसर्स शिवासिस ऑयल पाम प्राइवेट लिमिटेड असम राज्य में शामिल था एवं इसने दो नर्सरियों की स्थापना की। राज्य में कोई भी बीज बागान एवं प्रसंस्करण इकाई स्थापित नहीं है।

भौतिक प्रगति

वर्ष 2005-06 से 2016-17 तक ऑयल पाम क्षेत्र विस्तार लक्ष्य एवं उपलब्धि तथा ताजे फलों के गुच्छे (एफएफबी) एवं कच्चे पाम ऑयल (सीपीओ) के उत्पादन के ब्यौरे निम्नलिखित हैं:

वर्ष	क्षेत्र विस्तार (हेक्टेयर में)		उत्पादन (एमटी में)	
	लक्ष्य	उपलब्धि	एफएफबी	सीपीओ
2005-06	0	0	0	0
2006-07	0	0	0	0
2007-08	0	0	0	0
2008-09	0	0	0	0
2009-10	0	0	0	0
2010-11	0	0	0	0
2011-12	0	0	0	0
2012-13	0	0	0	0
2013-14	0	0	0	0
2014-15	1,000	0	0	0
2015-16	560	560	0	0
2016-17*	1,500	371	0	0
मार्च, 2016 तक कुल 570 हेक्टेयर क्षेत्रफल की उपलब्धि				

*दिसम्बर, 2016 तक

वित्तीय प्रगति:

आइसोपाम व एनएमओओपी के अंतर्गत 2012-13 से 2016-17 तक निधि आबंटन, निर्मुक्ति व व्यय के वर्ष-वार ब्यौरे निम्नलिखित हैं:

(भारत सरकार का शेयर रुपए लाख में)

वर्ष	आबंटन	निर्मुक्ति	व्यय
2012-13*	0.00	0.00	0.00
2013-14*	0.00	0.00	0.00
2014-15	270.08	135.85	130.23
2015-16	211.87	105.94	21.76
2016-17	453.04	0.00	0.00

*आइसोपाम

वर्ष 2016-17 के दौरान राष्ट्रीय तिलहन एवं ऑयल पाम मिशन (एनएमओओपी) के अंतर्गत ऑयल पाम विकास के लिए मिनी मिशन- II के कार्यान्वयन के लिए भारत सरकार ने राज्य के 503.38 लाख रुपए की राशि से वार्षिक कार्य योजना को अनुमोदित किया है जिमें 453.04 लाख हेक्टेयर अंश तथा 50.34 लाख रुपए राज्य अंश के रुप में शामिल है। जिसमें से राज्य को 0.00 लाख रुपए निर्मुक्त किए गए हैं तथा पिछले वर्ष से राज्य के पास 89.80 लाख रुपए अव्ययित राशि पड़ा हुआ है। इस प्रकार वर्तमान वर्ष में राज्य के पास 89.80 लाख रुपए की कुल राशि है। सितंबर, 2016 के लिए प्राप्त इनकी प्रगति रिपोर्ट के अनुसार राज्य 0.00 लाख रुपए का उपयोग किया है एवं इनके पास 89.80 लाख रुपए अव्ययित राशि के रुप में है।

मुद्दा: राज्य में नियमित आधार पर वास्तविक एवं वित्तीय प्रगति रिपोर्ट प्राप्त नहीं हो रही है। राज्य द्वारा राज्य का शेयर जारी नहीं किया गया। राज्य ने कोई वित्तीय व्यय नहीं दर्शाया है जबकि आज तक 371 हेक्टेयर क्षेत्रफल की उपलब्धि सूचित की गई है।

चालू वर्ष 2016-17 के लिए एमएम-II (आयलपाम) के संदर्भ में भौतिक प्रगति एवं वित्तीय रिपोर्ट

राज्य: असम

S. No.	Interventions /Components	Unit	Physical		Financial (GOI share Rs. in lakhs)	
			Target	Ach.	Allo.	Exp.
A.	Area Expansion					
1	Planting Material	ha	1500	371	108.00	0.00
2	Cultivation/ Maintenance cost					
2a	First Year	Ha	1500	140	54.00	0.00
2b	Second Year	Ha	400	315	14.40	0.00
2c	Third Year	Ha	0	0	0.00	0.00
2d	Fourth Year	ha	0	0	0.00	0.00
B.	Production Inputs					
3	Drip irrigation as per NMSA	ha	250	0	52.88	0.00
4	Distribution of pump sets	Nos.	126	0	17.01	0.00
5	Bore wells / Tube wells	Nos.	200	10	45.00	0.00
6	Inputs for inter cropping in Oil Palm fields	ha	650	365	17.55	0.00
7	Construction of Vermi-compost unit	Nos.	150	0	20.25	0.00
8	Water Harvesting Structures / ponds	Nos.	110	31	89.10	0.00
C.	Transfer of Technology inputs components					
9	Training					
9a	Farmers Training	Nos. (Batch)	30	3	6.48	0.00
9b	Training of Extension workers /officers etc.	Nos. (Batch)	5	0	1.62	0.00
D.	Mission Management Expenses & Flexi funds					
10	Mission Management Expenses	-			4.24	0.00
11	Flexi funds	-			22.51	0.00
	Grand Total	-			453.04	0.00